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Introduction 
 
With the issuance of the Eastern Corridor Tier 1 Record of Decision by the FHWA on June 2, 
2006, the Board of Clermont County Commissioners moved to establish the Clermont County 
Transportation Improvement District (CCTID) on June 21, 2006 to work to foster increased 
collaboration with local partner jurisdictions and other county, regional, and state agencies to 
advance the work on the Eastern Corridor Multi-Modal Transportation Projects and county 
commitments to ODOT and TRAC regarding improvements to the SR28 and SR32 corridors. 
 
The purpose of the Board of County Commissioners in creating the CCTID was: (1) to 
finance, construct, maintain, repair, and operate street, highway, and other transportation 
projects (including, but not limited to, air and rail projects) and (2) to construct, reconstruct, 
improve, alter, and repair roads, highways, public places, buildings, and other infrastructure, 
and to implement and effect a regional approach to transportation improvements in support 
of economic development in Clermont County.  
 
The CCTID Board of Trustees (July 20, 2006) established an initial CCTID regional 
transportation improvement program consisting of corridor-level projects and supporting 
program-level implementation strategies and activities, including: 

 
- Eastern Corridor Multi-Modal Projects Tier 2 development, including Tier 2 project 

management and joint agreement with project partners. 

- SR28 Corridor, including access management and joint economic development. 

- SR32 Corridor, including access management and joint economic development. 

- Financial Implementation Strategy, including ODOTFHWA Implementation Proposal, Local 
Match Credit Program, Green Infrastructure and Advanced Mitigation Development, 
State Infrastructure Bank and OKI/ODOT/FHWA/TIFIA Funding Applications. 

CCTID Program Management and Implementation Strategy Development 
 
CCTID is being structured to provide combined technical, legal and financial capability to link 
transportation improvements and foster economic development in Clermont County. The 
CCTID will perform a strategic capital investment and management function and serve as 
“bank” for pooled revenues and joint funding to manage the cash flow needs for the 
development of the county’s corridor improvement strategy.  
 
A key element of the CCTID regional transportation improvement program is to pool funds 
and resources available to the County and local jurisdictions to leverage available non-
federal (local) match for federal funding purposes. This approach will allow local funding 
jurisdictions to contribute to a pooled local match based on the timing and availability of 
their local funds and resources. The range of sources of funds include: motor vehicle & 
gasoline tax revenues, general tax revenues, permissive license plate taxes, local 
government pledges, tax increment financing (TIF/RID), assessments, grants, loans and 
other revenues as may be available to and as may be pledged by CCTID partners. 
 
CCTID intends to implement a regional transportation improvement program consisting of 
corridor-level projects and supporting program-level implementation strategies and activities 
that will be developed as components of a local match credit program strategy for federal 
funding of construction of the CCTID Regional Transportation Improvement Program.  
 
To date over $60,000,000 in non-federal funding has been committed and pledged to the 
CCTID local match credit program from CCTID partners to advance, with federal funding 
support, the CCTID Regional Transportation Improvement Program comprising the following 
projects. 
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Project Descriptions 
 
I-275/SR 32 INTERCHANGE 
Transportation System Management Improvements  
(Eastgate Area Local Network) 
 
The following projects are being initiated through the Clermont County Transportation 
Improvement District to provide for (a) maintenance of traffic during construction of the 
TRAC Tier I Project Upgrade to IR275-SR32 Interchange project, CLE-275-10.40 (PID Nos. 
22972 and 76289), (b) access to and from the commercial and residential districts, and (c) 
transportation system management actions (TSM) for improvement of the local road network 
in the Eastgate area in support of the Eastern Corridor Multi-Modal Transportation Projects 
Tier 2 (PID NO. 22970).  CCTID projects include PE/EIS and related activities to further 
develop these projects consistent with appropriate PDP requirements: 
 
Aicholtz Road Extension 

 
Project Description: A new road network connection will be created via the 
extension of Aicholtz Road from the existing intersection of Glen Este–Withamsville 
Road and the Glen Este High School entrance to Bach-Buxton Road.  The project 
involves improvements to approximately 6300 lineal feet of roadway with right-of-
way needs varying from seventy (70) to one hundred (100) feet in width.  Typical 
roadway sections include the installation of curb and gutter storm drainage, two 
through lanes with a center turn lane as needed, landscaped medians, lighting, 
potential bike/pedestrian paths, and traffic signals at the new Glen Este–
Withamsville Road/Aicholtz Road/High School, Aicholtz/Glen Este-Withamsville/High 
School Campus Entrance, and the Aicholtz Road/Bach-Buxton Road intersections. 
 

- PDP process: Minor 
- NEPA process: CE 
- Project Management: CCTID 
- Contract Administration: CCTID 
- Estimated Cost: $11,000,000 
- Construction Year: 2009 

 
Aicholtz Road Connector 

 
Project Description: A new local network connection will be accommodated with 
the construction of underpass structures on I-275, as a part of the I-275/SR 32 
Interchange project that will facilitate re-connection of Aicholtz Road under I-275.  
The project will begin five hundred feet east of Mt. Carmel-Tabasco Road on Old SR 
74 and continue east for approximately four thousand (4000) feet to Eastgate 
Boulevard.  The project will include the addition of curb and gutter storm drainage, 
four (4) foot paved shoulders, street lighting, and landscaped medians where 
applicable.  The project will require right-of-way widths varying from sixty (60) to 
seventy (70) feet and is a critical maintenance of traffic element for the I-275/SR 32 
Interchange project. 
 

- PDP process: Minor 
- NEPA process: CE 
- Project Management: CCTID 
- Contract Administration: CCTID 
- Estimated Cost: $6,000,000 
- Construction Year: 2011 
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Aicholtz Road Widening 
 
Project Description: This project consists of improvements to approximately forty-
two hundred (4200) feet of existing Aicholtz Road, including fourteen hundred (1400) 
feet along new alignment.  The project will correct existing horizontal alignment and 
vertical profile deficiencies and provide curb and gutter storm drainage, turn lanes, 
landscaped medians, street lighting, and two (2) signalized intersections at Eastgate 
Square Drive and Glen Este-Withamsville Road.  The project will require right-of-way 
varying from seventy (70) to one hundred (100) feet. 
 

- PDP process: Minor 
- NEPA process: CE 
- Project Management: CCTID 
- Contract Administration: CCTID 
- Estimated Cost: $6,500,000 
- Construction Year: 2010 

 
Eastgate North Frontage Road 

 
Project Description: This project is required due to the relocation of the SR 32 
westbound exit/entrance ramps and the Eastgate Boulevard westbound entrance ramp 
onto SR 32 at the Eastgate Boulevard interchange with SR 32.  The project is 
approximately two thousand (2000) feet in length and will include curb and gutter 
storm drainage, street lighting, a three-lane boulevard section with sixty (60) foot 
right-of-way width, landscaping, and a signal at the ramp intersection.  
 

- PDP process: Minor 
- NEPA process: CE 
- Project Management: CCTID 
- Contract Administration: CCTID 
- Estimated Cost: $5,000,000 
- Construction Year: 2009 

 
Old SR 74 Improvements – Phase 1 

 
Project Description: The project will consist of improvements to approximately five 
thousand (5000) feet of existing Old SR 74 providing a safety and capacity upgrade.  
The project will include the construction of curb and gutter storm drainage, four (4) 
paved shoulders, a minimum of three lanes, with possible additional lanes at major 
intersections, street lighting, and landscaping where applicable. The right-of-way width 
is expected to be eighty (80) feet in width.  These improvements are also needed as a 
part of the local network improvements associated with the proposed Bach-Buxton 
Road Interchange, Eastern Corridor – Tier 2, Segment IV(a) (PID NO. 22970). 
 

- PDP process: Minor 
- NEPA process: CE 
- Project Management: CCTID 
- Contract Administration: CCTID 
- Estimated Cost: $7,000,000 
- Construction Year: 2011 

 
Tina Drive Extension 

 
Project Description: The reconstruction of the Bell’s Lane/SR 32 intersection creates 
a cul-de-sac of existing Bell’s Lane.  The Tina Drive Extension is required to provide 
access for the surrounding residential neighborhoods to Old SR 74, which is being 
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constructed as a part of the I-275/SR 32 interchange.  The connection must be made 
before access can be closed at existing Bell’s Lane and allow for the construction of the 
new intersection.  The project is approximately one thousand (1000) feet in length, 
with a two (2) lane road section and a turn lane at Old SR 74.  The project will include 
curb and gutter drainage with four (4) foot paved shoulders and will require a 
minimum of fifty (50) feet of right-of-way width. 

 
- PDP process: Minor 
- NEPA process: CE 
- Project Management: CCTID 
- Contract Administration: CCTID 
- Estimated Cost: $1,600,000 
- Construction Year: 2010 

 
 
EASTERN CORRIDOR – TIER 2 Segment IV(a) (PID NO. 22970) 
 
The Record of Decision (ROD) for HAM-SR32-0.00, Eastern Corridor Multi-Modal Projects – 
Tier 1 (PID # 22970) was approved in June 2006 by the Federal Highway Administration. 
The Tier 1 action consisted of the identification of generalized sets of feasible alternatives for 
various modal investments within the corridor and development of supporting transportation 
system management (TSM) actions that meet purpose and need and requirements of NEPA.  
 
Segment IV(a) – SR-32 from Glen Este-Withamsville Road to Olive Branch-
Stonelick Road 
 

Project Description: Tier 2 NEPA analyses will be conducted as a part of the Eastern 
Corridor – Part B work for the SR 32 corridor from Glen Este-Withamsville Road to the 
Olive Branch-Stonelick Road interchange (Segment IV(a)) that will identify final 
roadway locations and impacts of corridor development and supporting TSM actions. 
In general, this work will include the completion of Steps 6-8 of the ODOT Project 
Development Process for Segment IV(a) of the Highway component of the Eastern 
Corridor – Part B work to consolidate and manage access points to establish SR-32 as 
a limited access arterial roadway, including elimination of at-grade access at Glen 
Este-Withamsville Road, and Old SR-74, including a new interchange near Bach-
Buxton Road. 

 
- PDP process: Minor 
- NEPA documentation: CE4 
- Project Management: ODOT 
- Contract Administration: ODOT 
- Estimated Cost: $2,000,000 

 
Bach-Buxton Road Interchange 

 
Project Description: A new interchange is being proposed approximately one-half 
(1/2) mile east of Glen Este-Withamsville Road on SR 32.  The interchange would 
eliminate the existing at-grade, signalized, intersections at Glen Este-Withamsville 
Road and Elick Lane, and would require the extension of Bach-Buxton Road, from its 
current intersection with Elick Lane on the south side of SR 32, across SR 32 (via 
structure) to connect with Old SR 74.  This project would reduce current and future 
congestion levels and improve levels of service on mainline SR 32, while providing 
access to the Eastgate area and a north-south connection between SR 125 and SR 32.   
 

- PDP process: Minor 
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- NEPA documentation: CE4 
- Project Management: ODOT 
- Contract Administration: ODOT 
- Estimated Cost: $25,000,000 
- Construction Year: 2012 

 
Glen Este-Withamsville Road Overpass at SR 32 

 
Project Description: Preliminary engineering for a proposed overpass at the existing 
Glen Este-Withamsville intersection with SR 32 will be performed as a component of 
the Eastern Corridor – Part B, Segment IV(a) work described previously.  The project 
consists of development of preferred alternative, environmental clearance, final 
engineering design and right-of-way plan preparation and acquisition.  The overpass 
would provide a needed local network connection and access to the Eastgate area 
commercial district without using SR 32. 

 
- PDP process: Minor 
- NEPA documentation: CE4 
- Project Management: ODOT 
- Contract Administration: ODOT 
- Estimated Cost: $6,000,000 
- Construction Year: 2012 

 
Eastgate South Drive 

 
Project Description: Project consists of approximately 4400 lineal feet 
improvements to existing Eastgate South Drive extending from Eastgate Boulevard to 
Glen Este-Withamsville, providing access to the existing development on the south 
side of SR-32. It will become a critical part of the local road network upon the closing 
of the existing at grade intersection at SR-32 and Glen Este-Withamsville Road 
following completion of the proposed SR-32/Bach Buxton Road interchange. 
 

- PDP process: Minor 
- NEPA process: CE 
- Project Management: CCTID 
- Contract Administration: CCTID 
- Estimated Cost: $2,500,000 
- Construction Year: 2009 

 
Heitman Lane Extension 

 
Project Description: Provide a connection from the current Old SR 74 intersection 
with Heitman Lane to the Olive Branch-Stonelick interchange on the north side of SR 
32.  The project will be approximately fifty-six hundred (5600) feet in length and 
consist of a three (3) lane typical section with paved shoulders where appropriate.  
This connection would allow for the elimination of the existing SR-32/Old SR-74 at 
grade intersection. 

 
- PDP process: Minor 
- NEPA process: CE 
- Project Management: CCTID 
- Contract Administration: CCTID 
- Estimated Cost: $5,000,000 
- Construction Year: 2013 
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SR 32 CORRIDOR IMPROVEMENTS (East to County Line) 
 
The Ohio Department of Transportation and Clermont County support a strategy of 
improvements to the SR-32 corridor east of the Olive Branch-Stonelick interchange that will 
preserve the limited access intent of the original design to the Brown County line. The 
concept strategy proposes elimination of at grade intersections at Dela Palma and McKeever 
Roads, construction of service and connector roads, and replacement with grade separated 
interchanges. Additionally, consolidation of access points, and a grade separated interchange 
serving the current at grade intersections at Herold Road and Bauer Road, a SR-32 frontage 
road north of SR-32 connecting Bauer Road, the proposed Herold Road interchange, the 
Batavia Road interchange and the Half Acre Road interchange, and completion of the existing 
SR-32 Batavia Road interchange are contemplated. 

 
Amelia-Olive Branch Relocation  

 
Project Description: Project involves relocating approximately ninety-one hundred 
(9100) feet of Amelia-Olive Branch Road from just north of the existing Clough Pike 
intersection to the current Old SR-74 intersection with Olive Branch-Stonelick Road, 
providing a direct connection from SR-125 north to the recently constructed Olive 
Branch-Stonelick Road interchange with SR-32. Project replaces existing Amelia-Olive 
Branch Road (which will be left in place for residential access) with a three lane, 
access controlled facility, providing a north–south connector through Batavia 
Township, diverting traffic from I-275.  
 

- PDP process: Minor 
- NEPA process: CE 
- Project Management: CCTID 
- Contract Administration: CCTID 
- Estimated Cost: $4,450,000 
- Construction Year: 2010 

 
Widening of Old SR 74  

 
Project Description: Project includes widening of Old SR-74 from the existing Old 
SR-74/Olive Branch-Stonelick Road intersection to Armstrong Boulevard, providing a 
three lane section with paved shoulders and curb and gutter drainage. Industrial traffic 
will be able to use Armstrong Boulevard and Old SR-74 to access the Olive Branch-
Stonelick Interchange. Improvements extend approximately thirty-five hundred 
(3500) feet from the existing Olive Branch-Stonelick Road intersection with Old SR 74 
to Armstrong Boulevard.   
 

- PDP process: Minor 
- NEPA process: CE 
- Project Management: CCTID 
- Contract Administration: CCTID 
- Estimated Cost: $3,100,000 
- Construction Year: 2012 

 
SR 32 Access Management Improvements - Bauer Road to Half-Acre 
Road  
 
Bauer Road/SR 32 Intersection 

 
Project Description: The construction of the Herold Road / SR 32 interchange, 
described previously, will allow for modifications to the current at-grade access at 
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Bauer Road on SR 32.  Options will be examined relative to the closure of the 
intersection pending completion of the Herold Road interchange and a proposed 
frontage road from Bauer Road to Half Acre Road on the north side of SR 32. 
Environmental “red flag” analysis and identification of preliminary mitigation 
opportunities has been completed for this area. 
 

- PDP process: Minor 
- NEPA process: CE 
- Project Management: CCTID 
- Contract Administration: CCTID  
- Estimated Cost: $7,000,000 
- Construction Year: 2015 

 
Herold Road/SR 32 Interchange 

 
Project Description: Due to safety, access, and congestion concerns, the at-grade 
crossing of SR 32 at Herold Road will be replaced by an interchange one-thousand 
(1000) feet west of existing Herold Road.  Herold Road will be relocated on the north 
and south sides of SR 32 to provide local network connectivity. Environmental “red 
flag” analysis and identification of preliminary mitigation opportunities has been 
completed for this area. 
 

- PDP process: Minor 
- NEPA process: CE 
- Project Management: CCTID 
- Contract Administration: CCTID 
- Estimated Cost: $13,000,000 
- Construction Year: 2014 

 
SR 32 Frontage Road – Bauer Road to Half Acre Road 

 
Project Description: A critical element to the future conversion of SR 32 to a limited 
access facility from the Village of Batavia to the Brown County Line will be the 
construction of frontage roads that will provide access to residential and commercial 
development to and from the existing and proposed interchanges.  As a result of the 
2002 SR 32 Corridor Land Use Vision Plan, adopted by the Clermont County Board of 
Commissioners in November of 2002, a frontage road has been planned for the north 
side of SR 32 that would connect Bauer Road, the Herold Road interchange, the 
Batavia Road interchange, and the Half Acre Road interchange.  The planned roadway 
would require a minimum of three (3) lanes, curb and gutter drainage, lighting, and 
traffic control at predetermined access locations.  The estimated length of the project 
is eighteen thousand (18,000) feet or 3.4 miles. Environmental “red flag” analysis and 
identification of preliminary mitigation opportunities has been completed for this area. 

 
- PDP process: Minor 
- NEPA process: CE 
- Project Management: CCTID 
- Contract Administration: CCTID 
- Estimated Cost: $12,000,000 
- Construction Year: 2013 

 
Batavia Road/SR 32 Interchange Improvements 

 
Project Description: This project involves the completion of the existing interchange 
at Batavia Road and SR 32, which include a westbound entrance lane and eastbound 
exit lane, both lanes being on the west side of the Batavia Road bridge over SR 32.  
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Also, provisions will be made for the connections of the SR 32 Frontage, described 
previously, on the north side and Front Wheel Drive on the south side. This project 
consists of preliminary engineering to identify right-of-way preservation needs and 
early project development activities, incorporating future land use and related impact 
mitigation considerations. Environmental “red flag” analysis and identification of 
preliminary mitigation opportunities has been completed for this area. 
 

- PDP process: Minor 
- NEPA process: CE 
- Project Management: CCTID 
- Contract Administration: CCTID 
- Estimated Cost: $6,500,000 
- Construction Year: 2015 

 
 
SR 32 Access Management Improvements – McKeever Pike to Dela Palma 
Road  

 
Project Description: Project consists of development of access management strategy 
to eliminate safety and congestion issues. The concept strategy proposes elimination 
of the at grade intersections at Dela Palma and McKeever Roads, construction of 
service and connector roads, and replacement with grade separated interchanges. This 
project consists of preliminary engineering to identify right-of-way preservation needs 
and early project development activities, incorporating future land use and related 
impact mitigation considerations. Environmental “red flag” analysis and identification 
of preliminary mitigation opportunities has been completed for this study area. 

 
- PDP process: Minor 
- NEPA process: CE 
- Project Management: CCTID 
- Contract Administration: CCTID 
- Estimated Cost: $16,000,000 
- Construction Year: 2016 

 
 
SR 28 CORRIDOR IMPROVEMENTS 
 
Clermont County and the State of Ohio completed a roadway facility exchange in 2004 
involving the SR 28 By-Pass and existing SR 28 in Miami Township, Clermont County, Ohio 
(Clermont County Board of Commissioners/ODOT Agreement CLE-SR28 BYPASS PID No. 
79111).  ODOT assumed ownership and responsibility for the SR 28 By-Pass (now SR 28) 
and Clermont County assumed ownership and maintenance responsibility for SR 28 from the 
western terminus of the SR 28 By-Pass to the eastern terminus of the SR 28 By-Pass (now 
Business 28).  
 
The CCTID has developed a work program to implement the County obligations to ODOT as 
identified in that agreement and to further undertake TSM actions, access management and 
safety improvements within the SR28 Corridor, including Business 28/Phase 1 and Phase 2, 
Wolfpen-Pleasant Hill Improvements, SR 28 Improvements from Castleberry Court to I-275, 
and SR 28 Corridor Improvements from Branch Hill-Guinea Pike as identified in the project 
descriptions as follows: 
 
Business 28 – Phase 1 (PID No. 79111) 
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Project Description: Improvements include widening of existing Business 28 to five 
(5) lanes and consolidation of access points, from the western intersection with SR-28 
to four hundred (400) feet east of Cook Road for a total length of 3700 lineal feet.  In 
addition to lane widening, the project involves access management along Business 28, 
curb and gutter drainage installation, street lighting, and concrete walk construction.  
This project has received funding from OKI.   
 

- PDP process: Minor 
- NEPA process: CE 
- Project Management: CCTID 
- Contract Administration: CCTID 
- Estimated Cost: $8,400,000 
- Construction Year: 2009 

 
Business 28 – Phase 2 

 
Project Description: Improvements include the widening of existing SR 28 to five (5) 
lanes and consolidation and management of access of Business 28 from Cook Road to 
the eastern intersection with SR-28 for a total length of three-thousand (3000) feet.  
In addition to the widening of the existing road, the project will include curb and 
gutter drainage, access management through curbed medians, street lighting and 
landscaping, and sidewalks.  
 

- PDP process: Minor 
- NEPA process: CE 
- Project Management: CCTID 
- Contract Administration: CCTID 
- Estimated Cost: $6,000,000 
- Construction Year: 2012 

 
Wolfpen-Pleasant Hill Improvements (PID No. 82139) 

 
Project Description: Provide a minimum of three (3) lanes from just south of Allen 
Drive (500 feet south of By-Pass 28) to SR 131, and additional turn lanes at major 
intersections and access points, facilitating north-south travel between SR-28 and SR-
131, diverting traffic from I-275. The addition of a turn lane will also accommodate 
access to and from Wolfpen-Pleasant Hill Road from the existing curb cuts created by 
residential construction.  Additionally, a right-hand turn lane will be provided for 
access to Milford High School.  The project will include the construction of curb and 
gutter drainage and sidewalk(s).  The project has received $2,000,000 federal funding 
for fiscal year 2010 from OKI.   
 

- PDP process: Minor 
- NEPA process: CE 
- Project Management: CCTID 
- Contract Administration: CCTID 
- Estimated Cost: $4,400,000 
- Construction Year: 2010 

 
SR 28 Improvements – Castleberry Court to I-275 (PID No. 82140) 

 
Project Description: Improvements to SR 28 in Milford, Miami Township, Clermont 
County, Ohio from east of Castleberry Court twenty-five hundred (2500) feet to the 
interchange at I-275 by widening to five lanes to relieve congestion and the 
installation of a traffic signal at Castleberry Court which serves US Post Office facility.  
The project will coordinate and compliments a planned ODOT safety project at the SR 



Clermont County Transportation Improvement District 
Regional Transportation Improvement Program ‐ February 2007    

 

 

  10 of 10
   

28/I-275 interchange. The project has received $2,000,000 federal funding for fiscal 
year 2011 from OKI.   
 

- PID No: 82140 
- PDP process: Minor 
- NEPA process: CE 
- Project Management: CCTID 
- Contract Administration: CCTID 
- Estimated Cost: $3,000,000 
- Construction Year: 2011 

 
SR 28 Corridor Improvements – Branch Hill-Guinea Pike  

 
Project Description: Examine land use, zoning, capacity and develop access 
management strategy for the SR 28 corridor from Branch Hill-Guinea Pike to SR 48 for 
development of safety, capacity and access management improvements for the 
corridor incorporating future land use and related impact mitigation considerations. 
 

- PDP process: Minor 
- NEPA process: CE 
- Project Management: CCTID 
- Contract Administration: CCTID 
- Estimated Cost: $9,000,000 
- Construction Year: 2013 

 
 

Implementation of Green Infrastructure Plan – development of mitigation banks 
and establishment of program criteria for advanced mitigation opportunities, establishment 
of conservation easements, and coordination with Co-located Little Miami River Crossing 
Highway Segments II & III and Oasis Segment III project and stakeholder teams. 

 
- PDP process: NA 
- NEPA process: Co-planning 
- Project Management: TBD 
- Contract Administration: TBD 

 
 
 


